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LEMON GROVE CITY COUNCIL 
AGENDA ITEM SUMMARY 

Item No. __1.F__ __ 
Mtg. Date __August 2, 2016__  
Dept. __Development Services Department__ 

Item Title: Acceptance of the Community Development Block Grant (CDBG) 2016 Street 
Rehabilitation and ADA Pedestrian Curb Ramps Project  

Staff Contact: Malik Tamimi, Management Analyst 

Recommendation: 

Adopt a resolution (Attachment A) accepting the CDBG 2016 Street Rehabilitation and ADA 
Pedestrian Curb Ramps Project as complete.   

Item Summary: 

On May 17, 2016, PAL General Engineering, Inc. was awarded the CDBG 2016 Street 
Rehabilitation and ADA Pedestrian Curb Ramps Project (Contract No. 2016-18) with a bid cost of 
$158,956.00 and a project budget (including material testing and construction inspection by Ninyo 
and Moore for $32,690) not to exceed $191,646.00.   

Since the project was awarded, there have been two change orders.  Change order no. 1 was 
issued to PAL General Engineering, Inc. in response to unanticipated sub-base failure during 
construction requiring 1,800 square feet of dig out and repair for Darryl Street and Rosemary Lane 
at a cost of $15,000 and change order no. 2 was issued to PAL General Engineering, Inc. in 
response to unanticipated sub-base failure during construction requiring 400 square feet of dig out 
and repair for Rosemary Lane and Mazer Street at a cost of $3,332.00.  The final project cost, 
which came in under budget, including inspection and testing, totaled $191,234.00.  On July 25, 
2016, staff completed the final inspection of the improvements and determined the work was 
completed per the contract specifications.   

Staff recommends that the City Council adopt a resolution (Attachment A) accepting the work as 
complete, authorize the City Manager or designee to file a notice of completion with the County of 
San Diego, and authorize staff to release the retention of $8,864.40 no sooner than thirty (30) days 
after the notice of completion has been filed.   

Fiscal Impact: 

None; Community Development Block Grant (CDBG) were used to fund this project.   

Environmental Review: 

 Not subject to review  Negative Declaration 

 Categorical Exemption, Section   Mitigated Negative Declaration 

Public Information: 

 None  Newsletter article  Notice to property owners within 300 ft. 

 Notice published in local newspaper  Neighborhood meeting 

Attachments:

A. Resolution 





Attachment A 
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RESOLUTION NO. 2016 -  

RESOLUTION OF THE CITY COUNCIL OF THE CITY OF LEMON GROVE, CALIFORNIA  
ACCEPTING THE COMMUNITY DEVELOPMENT BLOCK GRANT (CDBG) 2016 STREET 
REHABILITATION AND ADA PEDESTRIAN CURB RAMPS PROJECT (CONTRACT NO. 

2016-18) AS COMPLETE 
 

 

WHEREAS, on May 17, 2016, the City Council awarded the Community Development 
Block Grant (CDBG) 2016 Street Rehabilitation and ADA Pedestrian Curb Ramps Project 
(Contract No. 2016-18) to PAL General Engineering, Inc.; and 

WHEREAS, city staff approved two change orders totaling $18,332.00, which increased 
the original contract price of $158,956.00 to $177,288.00 for PAL General Engineering, Inc.; and 

WHEREAS, the proposed cost estimate of $32,690 for material testing and construction 
inspection services provided by Ninyo & Moore was $13,946.00; and 

WHEREAS, the final project cost, including material testing and construction inspection, 
came in under budget at $191,234.00 and was adequately funded from CDBG grant funds and 
Transnet funds; and 

WHEREAS, PAL General Engineering, Inc. completed the scope of work as defined by 
the original contract and change orders; and 

WHEREAS, city staff inspected all of the improvements on July 25, 2016 and 
determined that PAL General Engineering, Inc. fulfilled its contractual obligations; and 

NOW, THEREFORE, BE IT RESOLVED that the City Council of the City of Lemon 
Grove, California hereby: 

1. Accepts the work for the CDBG 2016 Street Rehabilitation and ADA Pedestrian Curb 
Ramps Project (Contract No. 2016-18) as complete; and 

2. Authorizes the City Manager or designee to file a notice of completion with the 
County of San Diego; and 

3. Authorizes city staff to release the retention no sooner than thirty (30) days after the 
notice of completion is filed.   

/ / / / / 
/ / / / / 


